

Change order CO-001

Pine Property Services | PROP-2 Fictional workspace 2 | approved 18 August 2026

Change order CO-001 against work order WO-02 at Fictional workspace 2. Additional door hardware to match the existing suite. The contract sum increases by 420.00 and the contract time is unchanged.

Effect on the contract

Item	Amount USD
Original contract sum	3,858.00
Net change by previously approved change orders	0.00
Contract sum before this change order	3,858.00
Amount of this change order	420.00
Contract sum after this change order	4,278.00

Scope

Additional door hardware to match the existing suite. The work was carried out during the current application period and appears on the continuation sheet as line CO-001 at 420.00, 100.00 percent complete, with 42.00 retained.

Fictional property and contract. Prepared as a test fixture, not an instruction to proceed.