

Progress bill SVCINV-3

Tern Client Services to Tern Events (CO-03) | PROJECT-3 Booking setup | issued 2026-09-01, due 2026-09-30

Progress billing for PROJECT-3. The agreed budget is 4,000.00. 32 hours have been recorded to date at the 100.00 standard rate, 3,200.00, which is 80.00 percent of the budget. Nothing was billed previously, so the whole of it falls due on this application.

Application

Item	Amount USD
Agreed budget	4,000.00
Work completed to date	3,200.00
Percent of budget completed	80.00
Less previously billed	0.00
Due this application	3,200.00
Retainer available	0.00
Payable in cash	3,200.00
Budget remaining	800.00

Supporting time

Entry	Date	Hours	Rate	Amount
TIME-03	2026-08-03	4	100.00	400.00
TIME-06	2026-08-06	4	100.00	400.00
TIME-09	2026-08-09	4	100.00	400.00
TIME-12	2026-08-12	4	100.00	400.00
TIME-15	2026-08-15	4	100.00	400.00
TIME-18	2026-08-18	4	100.00	400.00
TIME-21	2026-08-21	4	100.00	400.00
TIME-24	2026-08-24	4	100.00	400.00
Total		32		3,200.00

Fictional client and engagement. Prepared as a test fixture, not an invoice.